



**STATE OF NORTH CAROLINA
OFFICE OF STATE BUDGET AND MANAGEMENT**



Employment First State for Individuals with Disabilities

ROY COOPER
GOVERNOR

KRISTIN WALKER
STATE BUDGET DIRECTOR

June 12, 2024

TO: Senator Phil Berger
President Pro Tempore

Representative Tim Moore
Speaker of the House

FROM: Casey Harris-Pratt *Casey Harris-Pratt*
Assistant State Budget Officer

SUBJECT: Increase to Cost of a State Capital Project

Pursuant to G.S. 143C-8-8, a State Agency may increase the cost of a capital project with gifts, federal or private grants, special fund receipts, or direct capital improvement appropriations if the increase is in the best interest of the State. The Wildlife Resources Commission has requested to increase the New Bern Boat Storage project, authorized under SL 2021-160, by \$8,573 due to unforeseen issues with the installation of the electrical service line. The increase will be funded with available agency receipts.

If you have any questions or concerns, you may contact me at 984-236-0600 or email at casey.harris-pratt@osbm.nc.gov or Jason Cottle at the Wildlife Resources Commission at jason.cottle@ncwildlife.org.

CC: Anca Grozav, OSBM
Casey Harris-Pratt, OSBM
Mark Bondo, OSBM
Brian Farmer, OSBM
Cole Justad, OSBM
Jason Cottle, WRC
Tammy Eliopoulos, WRC